

PHASE I

Two-Lane traffic remains on existing ID-53, Pleasant View Road is closed and detoured to Prairie Avenue, future ID-53 and Connector roads are constructed offline.



March – October

Year 1

PHASE 2

Traffic is shifted onto new ID-53 alignment, Pleasant View Road bridges are constructed offline.



October - August

PHASE 3

Tie-ins from new ID-53 to existing ID-53 are constructed. Final traffic configuration is complete.



August - September

Year 2